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Background 
 
Although the concept note for the project is yet to be finalized, the following meetings have 
so far been held: 
 Project design workshop, Tamale, 9-12 January, 2012 
 Consultation meeting between AfricaRice and the Savannah Agricultural Research 
Institute, the lead national partner, Tamale, 9-10 February, 2012.  
 Maize-based systems component stakeholders’ workshop, Tamale, 28-29 March, 
2012.  
The Rice-based systems component project inception workshop was held in Tamale on 12 
April, 2012. The workshop was pre-financed by SARI. 
 
 
Objective 
 
The objective was to bring together stakeholders who will be implicated in project 
implementation to agree on how to implement the project activities up to September, 2012.  
 
Participants 
 
There were 27 participants from AfricaRice, SARI and its in-country partners (farmers, rice 
processors, agro-input dealers, NGOs and the Ministry of Food and Agriculture)(Annex 1). 
  
Outcomes 
 
The following outcomes were achieved: 
• Agreement on the logframe indicating the outcomes, outputs and activities up to 
September, 2012 (Annex 2); 
• Agreement on project sites (district level only); 
• Identification of project implementation partners, their roles and responsibilities; 
• Agreement on workplans, milestones and timelines (Annex 3).  
• Agreement on protocols (baseline, diagnostic, and yield gap surveys, MSP 
establishment, introduction of high value fruits and vegetables, seed production). 
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Next steps 
 
 Now that the agreement between AfricaRice and CSIR-SARI has been signed, the 
agreed funds will be transferred into SARI’s bank account; 
 The field activities will commence about 23 April, 2012 with a visit to Tamale by Dr. 
Cara Raboanarielina. 
 
 
Annex 1: List of participants 
 
S/No. Name Institution Telephone no. E-mail 
1 Kuame Mobey Builsa District 0243641152  
2 Julius Yirzagla SARI, Bawku 0244433968  
3 Aliyu Siise SARI-Nyankpala 0244319446  
4 Olupomi Ajayi AfricaRice-Cotonou +229 98481592  
5 Wilson Dogbe SARI-Nyankpala 0244603414  
6 Inusah Baba SARI-Nyankpala 0244838574  
7 Michael Mawunya SARI-Nyankpala 0200574402  
8 Francis Neindow MOFA-Savlugu 0244170203  
9 Salifu Fuselima Tehisuma Rice 
Producer 
0246169040  
10 Fuseima Tesah Rice Processor   
11 Cyril Quist MOFA-Navrongo 0244825642  
12 Rev. Gilbert Nachin SARI-Nyankpala 0243233059  
13 Robert Owusu SARI-Nyankpala 0244478540  
14 Marshark Abdulai SARI-Nyankpala 0208235584  
15 E.D. Eledi MOFA-Upper East 
Region 
0244296634  
16 E.O. Krofa SARI-Nyankpala 0246184394  
17 Roger Kanton SARI-Manga 0244146005  
18 Alexander Nimo Wiredu SARI-Nyankpala 0244790235  
19 S.S. Buah SARI-Wa 0244714217  
20 J.M. Kombrole SARI-Nyankpala 0244882731  
21 Nicholas Denwar SARI-Nyankpala 0209369976  
22 Fustina Abagre Single Mothers 
Association 
0248233497  
23 AbdulRahman Mariam Input dealer 0240793790  
24 Bem Joseph Maker MOFA-Upper East 
Region 
0209193340  
25 Ahmed Tijani MOFA 0268573838  
26 Shuaib Taibatu Nimbang SARI 0540884156  
27 Wohoro Zalena SARI-Nyankpala 0541497973  
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Annex 2: Logframe for activities – February to September, 2012 
 
OUTCOME 0: Partners understand the project and their responsibilities 
Output. Roles and Responsibilities of partners identified 
Narrative Summary 
Objectively Verifiable 
Indicators 
Targets/milestones Means of 
Verification 
Responsible 
institutions 
Important Assumptions 
PROJECT LAUNCHING  Project launching workshop By April, 2012:  
Stakeholders and 
implementation 
partners identified 
Roles and 
responsibilities of 
partners established 
Project sites 
identified 
Logframe developed 
Agreement on  
protocols and 
implementation 
plan 
The general public; 
policy makers, and 
actors in the value 
chain sensitized on 
the project and its 
objectives 
Workshop report 
Media reports 
Logframe 
Project 
implementation 
plan (PIP) 
CSIR-SARI, 
AfricaRice, 
AVRDC, CSIR-
ARI, CSIR-FRI, 
CSIR-CRI, IITA, 
CRSPs, 
KNUST, UDS, 
EPA, SEPAG, 
MoFA, CSIR-
WRI, CSIR-
INSTI, 
Farmers, 
MOH 
Continued commitment of 
all partners 
Peace and security in the 
region 
Stable rainfall 
Continuous  
commitment by donors 
Timely release of project 
funds 
Stability of staff in partner 
institutions 
Stable currency exchange 
rates  
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OUTCOME 1: Sustainable increase of whole farm productivity 
Output 1.1. Integrated crop and livestock production systems developed, evaluated, and  effectively delivered to end users 
Narrative Summary 
Objectively Verifiable 
Indicators 
Targets/milestones Means of 
Verification 
Responsible 
institutions 
Important Assumptions 
Inputs (ACTIVITIES):   
1.1. 1. Baseline survey to 
identify biophysical and 
socio-economic 
constraints, opportunities 
and entry points 
Spatial database that 
includes biophysical and 
socioeconomic data sets on 
constraints and 
opportunities available for 
use for planning 
interventions 
By 30 April, 2012, 
survey areas 
identified and 
protocol for survey 
developed 
Field surveys 
completed by end of 
June 2012 
Study report ready 
by end of September, 
2012 
Project launching 
report 
Project 2
nd
 quarter 
report 
Survey report 
CSIR-SARI and 
AfricaRice 
Continued commitment of 
all partners 
Peace and security in the 
region 
Stable rainfall 
Continuous  
commitment by donors 
Timely release of project 
funds 
Stability of staff in partner 
institutions 
Stable currency exchange 
rates  
OUTCOME 1: Sustainable increase of whole farm productivity 
Output 1.1. Integrated crop and livestock production systems developed, evaluated, and  effectively delivered to end users 
Narrative Summary 
Objectively Verifiable 
Indicators 
Targets/milestones Means of 
Verification 
Responsible 
institutions 
Important Assumptions 
1.1.14. Introduce, 
evaluate and promote 
high value fruits and 
vegetables to improve 
system productivity and 
farmer’s incomes 
Number of vegetables and 
fruits introduced 
Yield and income levels 
Seeds of 8-10 
available vegetable 
varieties transferred 
to SARI for bulking in 
Ghana by March 
2012 
Project report CSIR-SARI, 
AVRDC 
Continued commitment of 
all partners 
Peace and security in the 
region 
Stable rainfall 
Continuous  
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Seedling nurseries of 
8-10 varieties 
established by end of 
August 2012 
Fields of 8-10 
varieties established 
by September 2012 
in target sites 
commitment by donors 
Timely release of project 
funds 
Stability of staff in partner 
institutions 
Stable currency exchange 
rates  
OUTCOME 1: Sustainable increase of whole farm productivity 
Output 1.1. Integrated crop and livestock production systems developed, evaluated, and  effectively delivered to end users 
Narrative Summary 
Objectively Verifiable 
Indicators 
Targets/milestones Means of 
Verification 
Responsible 
institutions 
Important Assumptions 
1.1.15. Organize 
community-based seed 
production systems and 
link to seed companies 
(Seed production 
protocol)  
Number of farmers producing    
their own seeds 
Quantity and quality of seeds 
produced and sold 
Number of seed companies 
linked to seed producers 
By 30 April, 2012, 
partners responsible 
for seed production 
identified and roles 
and responsibilities 
established; 
foundation seed 
available 
At least 5 ha seed 
farms established by 
September 2012 
At least 10 tonnes of 
seed of best varieties 
produced in 2012 
Project  reports 
Reports from 
seed certification 
unit 
3
rd
 Quarter 
report.  
Interviews 
CSIR-SARI, 
CRS, Farmers’ 
organizations, 
SeedPAG & 
Seed 
companies. 
ICOUR 
Continued commitment of 
all partners 
Peace and security in the 
region 
Stable rainfall 
Continuous  
commitment by donors 
Timely release of project 
funds 
Stability of staff in partner 
institutions 
Stable currency exchange 
rates  
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OUTCOME 2: Improved on- and off-farm natural resource management 
Output 2.1. Nutrient cycling and use efficiency improved and the potential for inland valley development assessed 
Narrative Summary 
Objectively Verifiable 
Indicators 
Targets/milestones Means of 
Verification 
Responsible 
institutions 
Important Assumptions 
2.1.7. Evaluate and 
promote good agricultural 
practices (GAP) for 
integrated soil fertility 
management (ISFM) 
options (yield gap 
assessment and nutrient 
omission validated) 
Yield gap established 
Nutrient omission trials 
conducted 
By 30 April, 2012, 
training on yield gap 
survey conducted 
Protocols for yield 
gap survey and 
nutrient manager 
validation developed 
and available 
Critical nutrients 
identified   
Activity reports CSIR-SARI, 
AfricaRice, 
SANREM-
CRSP, IFDC 
Continued commitment of 
all partners 
Peace and security in the 
region 
Stable rainfall 
Continuous  
commitment by donors 
Timely release of project 
funds 
Stability of staff in partner 
institutions 
Stable currency exchange 
rates  
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OUTCOME 3. Reduced vulnerability of target population (esp. women and children) and farming systems to adverse environmental and economic 
changes 
Output 3.1: Institutional capacities for the promotion of interactive learning and multi-stakeholder innovations through collective action (Multi-
stakeholder Platforms ( MSPs) enhanced 
Narrative Summary 
Objectively Verifiable 
Indicators 
Targets/milestones Means of 
Verification 
Responsible 
institutions 
Important 
Assumptions 
3.1.1. Conduct diagnostic 
survey on opportunities 
and constraints related to 
collective action and 
governance of inland valley 
systems  
Governance and 
institutional challenge 
indicators affecting the 
value chain identified at 
each site. 
By 30 April, 2012, districts and 
survey sites identified, survey 
partners identified and 
responsibilities shared, protocol 
for survey developed, partners 
trained on protocol 
Project 
launching 
report 
AfricaRice, CSIR-
SARI,  MoFA, UDS 
Continued 
commitment of all 
partners 
Peace and security 
in the region 
Stable rainfall  
Continuous  
commitment by 
donors 
Timely release of 
project funds 
Stability of staff in 
partner 
institutions 
Stable currency 
exchange rates  
3.1.2. Establish and 
operate Rice Sector 
Development Hubs and 
MSP process at key sites, 
including assessment and 
backstopping     
Database of stakeholder 
perspectives about MSP 
process and utility 
developed for key sites. 
 
Number of stakeholders 
meetings  
By 30 April, 2012, Rice Sector 
Development Hubs and villages 
identified, protocol for 
establishing MSPs developed 
 
Two Rice Sector Development 
Hubs and MSPs established by 
end of June, 2012. 
  
Two stakeholder meetings held 
by end of September 2012 
Project 
launching 
report 
CSIR-SARI, 
AfricaRice, AVRDC, 
MoFA 
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Annex 3: Workplans 
3.1. Baseline Survey 
 
 Output/
Result 
Activity Measurable 
Deliverables/Mil
estones 
Country Target Hub Principal 
Investigator(s) 
Responsible for 
reporting 
Lead 
Institute (s) 
Time Key Partners 
Baseline 
study 
Procurement 
potable data 
device 
4 smart phones 
acquired Ghana 
Savlugu, 
Navrongo and 
Wa 
AN Wiredu, PM 
Etwire and 
AfricaRice CSIR-SARI 30th May   
  
Development and 
adaptation of 
survey protocols 
and tools 
Questionnaires 
developed and 
data programs 
completed Ghana 
Savlugu, 
Navrongo and 
Wa 
AN Wiredu, PM 
Etwire, JB Kamburi 
and AfricaRice CSIR-SARI 30th May 
Farmers, MoFA, 
NGOs, agro-
dealers, traders 
and processors 
  
Training and 
testing of 
instruments of 
enumerators 
1 training 
organized Ghana 
Savlugu, 
Navrongo and 
Wa 
AN Wiredu, PM 
Etwire, JB Kamburi 
and AfricaRice CSIR-SARI 4th to 6th June 
Farmers, MoFA, 
NGOs, agro-
dealers, traders 
and processors 
  
Sensitization and 
selection of 
sample 
1 round of 
sensitization trip 
and sample 
frame finalized Ghana 
Savlugu, 
Navrongo and 
Wa 
AN Wiredu, PM 
Etwire, JB Kamburi 
and AfricaRice CSIR-SARI 
18th to 22nd 
June 
Farmers, MoFA, 
NGOs, agro-
dealers, traders 
and processors 
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Field interview 
and data 
capturing Data captured Ghana 
Savlugu, 
Navrongo and 
Wa 
AN Wiredu, PM 
Etwire, JB Kamburi 
and AfricaRice CSIR-SARI 1st to 30th July 
Farmers, 
MoFA, NGOs, 
agro-dealers, 
traders and 
processors 
  
Data editing and 
cleaning 
Complete 
database 
produced Ghana 
Savlugu, 
Navrongo and 
Wa 
AN Wiredu, PM 
Etwire, JB Kamburi 
and AfricaRice CSIR-SARI 
30th July to 3rd 
August 
Farmers, 
MoFA, NGOs, 
agro-dealers, 
traders and 
processors 
  Data analysis Baseline report Ghana 
Savlugu, 
Navrongo and 
Wa 
AN Wiredu, PM 
Etwire, JB Kamburi 
and AfricaRice CSIR-SARI 
6th to 17th 
August 
Farmers, 
MoFA, NGOs, 
agro-dealers, 
traders and 
processors 
  Reporting Baseline report Ghana 
Savlugu, 
Navrongo and 
Wa 
AN Wiredu, PM 
Etwire, JB Kamburi 
and AfricaRice CSIR-SARI 
By 30th 
September 
Farmers, 
MoFA, NGOs, 
agro-dealers, 
traders and 
processors 
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3.2. Introduction of fruits and vegetables 
 
   1.7. Introduce, 
evaluate and promote 
high value fruits and 
vegetables to improve 
system productivity 
  Ghana NR, UER, 
UWR 
Tenkouano/
Rouamba 
AVRDC/IITA/Afri
ca Rice 
May to Sept SARI/Univ Dev 
Studies 
  1.7.1 Germplasm 
collection 
  Ghana NR Mashark 
Abdulai,  
SARI April-May AVRDC, CRI, UDS 
  1.7.2 Seed 
multiplication and 
characterization 
  Ghana NR Mashark 
Abdulai 
SARI May-Sep AVRDC, CRI, UDS 
  1.7.3 Baseline survey of 
vegetable consumption 
in Northern Ghana  
  Ghana NR, UER, 
UWR 
Entwire, 
Mashark 
Abdulai, 
Kanton 
SARI/AVRDC May to Sept CRI, MOFA, UDS, 
IDE 
  1.7.4 Establishment of 
mango seedling 
nursery and seedlings 
  Ghana NR Mashark 
Abdulai, 
S.K. 
Nutsugah, 
Jerry 
SARI/AVRDC May to Sept CRI, MoFA, ITFC 
  1.7.4.1 Nursery 
establishment 
  Ghana NR Mashark, 
S.k. 
Nutsugah 
Abdulai, 
Jerry 
SARI May-Sept CRI, MoFA, ITFC 
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  1.7.4.2 Raising of 
seedlings 
  Ghana NR Mashark, 
S.K. 
Nutsugah, 
Jerry 
SARI May-Sept CRI, MoFA, ITFC 
  1.7.5 Capacity building 
of farmers, seed 
producers and 
technicians on good 
nursery practices and 
on how to produce 
some vegetable seed. 
  Ghana NR, UER, 
UWR 
Mashark 
Abdulai 
SARI/AVRDC June to July CRI, MoFA 
  1.7.5.1 Development of 
training manuals 
  Ghana NR Mashark 
Abdulai, 
Nutsugah, 
Jerry 
SARI May-sept MoFA, CRI 
  Seed production   Ghana NR, UER, 
UWR 
Mashark 
Abdulai 
SARI/AVRDC May to Sept CRI 
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3.3. Diagnostic survey 
 
Output/Re
sult 
Activity Measurable 
Deliverables/Milest
ones 
Country Target Hub Principal Investigator(s) 
Responsible for reporting 
Lead 
Institute 
(s) 
Time 
Key 
Partners 
    
  
Identification 
of communities 
6 communities 
identified 
Ghana Savlugu, 
Navrongo 
GY Nachim, A. N. Wiredu, 
PM Etwire, Baaba Inusah 
and AfricaRice 
SARI 23-27 April MoFA/ 
AfricaRice 
  
Training of 
facilitators on 
how to 
administer 
questionnaire 
2 trainings 
conducted 
Ghana Savlugu, 
Navrongo 
GY Nachim, A. N. Wiredu, 
PM Etwire, Baaba Inusah 
and AfricaRice 
SARI 23-27 April MoFA 
  
Pre-testing of 
questionnaires 
2 pretests 
conducted 
Ghana Savlugu, 
Navrongo 
GY Nachim, A. N. Wiredu, 
PM Etwire, Baaba Inusah 
and AfricaRice 
SARI 23-27 April MoFA 
  
Conduct KI 
interview 
60 interviews 
conducted 
Ghana Savlugu, 
Navrongo 
GY Nachim, A. N. Wiredu, 
PM Etwire, Baaba Inusah 
and AfricaRice 
SARI 
 
MoFA 
  
Conduct Focal 
Group 
Discussion 6 interviews 
conducted 
Ghana Savlugu, 
Navrongo 
GY Nachim, A. N. Wiredu, 
PM Etwire, Baaba Inusah 
and AfricaRice 
SARI 30 April to 4 
May 
MoFA 
  
Transcription 
of data 
All data from KI and 
FGD transcribed 
Ghana Savlugu, 
Navrongo 
GY Nachim, A. N. Wiredu, 
PM Etwire, Baaba Inusah 
and AfricaRice 
SARI 30 April to 
18 May 
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Coding and 
analysis of data 
36 data coded Ghana Savlugu, 
Navrongo 
GY Nachim, A. N. Wiredu, 
PM Etwire, Baaba Inusah 
and AfricaRice 
SARI 
14 May - 1 
June 
 
  
Analysis and 
summary 
report 
36 data analyzed Ghana Savlugu, 
Navrongo 
GY Nachim, A. N. Wiredu, 
PM Etwire, Baaba Inusah 
and AfricaRice 
SARI 
11 June to 6 
July 
                 
  
 
3.4. Multistakeholder platform establishment 
 
1. 
Explorator
y phase 
1.1. Desk 
study 
2 potential sites 
identified based 
on given criteria  Ghana 
Savlugu, 
Navrongo 
A. N. Wiredu, PM 
Etwire, RK Owusu, 
Baaba Inusah, GY 
Nachim and 
Raboanarielina 
(AfricaRice) 
SARI 
23 April to 27 
April 
 
  
1.2. 
Reconnaissan
ce survey 
2 potential sites 
verified  Ghana 
Savlugu, 
Navrongo 
A. N. Wiredu, PM 
Etwire, RK Owusu, 
Baaba Inusah, GY 
Nachim and 
Raboanarielina 
(AfricaRice) 
SARI 
30 April to 4 
May 
 
2. 
Compositi
on phase 
2.1. Selection 
and validation 
of MSP sites 
1 stakeholder 
meeting facilitated 
at each site to 
validate and 
confirmed 
selected sites and 
actors  Ghana 
Savlugu, 
Navrongo 
A. N. Wiredu, PM 
Etwire, RK Owusu, 
Baaba Inusah, GY 
Nachim and 
Raboanarielina 
(AfricaRice) 
SARI 
14 to 18 May 
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2.2. 
Establishment 
of 2 MSPs 
(Navrongo 
and Savlugu) 
1 stakeholder 
meeting facilitated 
at each site to 
officially establish 
MSPs  Ghana 
Savlugu, 
Navrongo 
A. N. Wiredu, PM 
Etwire, RK Owusu, 
Baaba Inusah, GY 
Nachim and 
Raboanarielina 
(AfricaRice) 
SARI 
14 to 18 May 
 
  
2.3. 
Inauguration 
of steering 
committees 
1 stakeholder 
meeting facilitated 
at each site to 
formally 
inaugurate 
steering 
committees  Ghana 
Savlugu, 
Navrongo 
A. N. Wiredu, PM 
Etwire, RK Owusu, 
Baaba Inusah, GY 
Nachim and Cara 
Raboanarielina 
(AfricaRice) 
SARI 
14 to 18 May 
 3. 
Developm
ent of 
operation
al 
structures 
3.1. Definition 
of objectives 
and rules of 
operation of 
the MSPs 
Collated lists of 
objectives and 
rules documented 
for each MSP site  Ghana 
Savlugu, 
Navrongo 
A. N. Wiredu, PM 
Etwire, RK Owusu, 
Baaba Inusah, GY 
Nachim and 
Raboanarielina 
(AfricaRice) 
SARI 
11 to 15 June 
 
  
3.2. 
Development 
of coherent 
action plans 
(long, 
medium and 
short -term) 
1 meeting 
facilitated at each 
site to develop 
action plan. 
Documented 
action plan  Ghana 
Savlugu, 
Navrongo 
A. N. Wiredu, PM 
Etwire, RK Owusu, 
Baaba Inusah, GY 
Nachim and 
Raboanarielina 
(AfricaRice) 
SARI 
11 to 30 August 
 4. 
Capacity 
building Capacity 
building 
towards 
specific goals 
1 training 
workshop 
organised at each 
site on 
entrepreneurship  Ghana   
A. N. Wiredu, PM 
Etwire, RK Owusu, 
Baaba Inusah, GY 
Nachim and 
Raboanarielina 
(AfricaRice) 
 
3 to 7 
September 
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Capacity 
building 
towards 
collective 
goals 
1 training 
workshop 
organised at each 
site on MSP 
development  Ghana   
A. N. Wiredu, PM 
Etwire, RK Owusu, 
Baaba Inusah, GY 
Nachim and 
Raboanarielina 
(AfricaRice)   11 to 15 June 
 
  
Progress 
report on 
MSP 
facilitation 
Annual report of 
MSP process  Ghana   
A. N. Wiredu, PM 
Etwire, RK Owusu, 
Baaba Inusah, GY 
Nachim and 
Raboanarielina 
(AfricaRice)   30 September 
  
 
 16 
 
3.5. Seed production 
 
                  
Output
/Result 
Activity Measurable 
Deliverables
/Milestones 
Country Target 
region 
Principal 
Investigator(s) 
Responsible for 
reporting 
Lead 
Institute 
(s) 
 Time Key Partners 
  1.8 Community seed 
production 
              
  1.8.1 Farmer 
identification, selection, 
sensitization and 
registration 
  Ghana NR, UER Aliyu Sisse, Wilson 
Dogbe 
SARI/AVR
DC,  
    
  1.8.2 Training of farmers 
and AEAs on seed 
production  
  Ghana NR, UER Aliyu Sisse, Wilson 
Dogbe, Mashark 
SARI, 
MoFA 
May MoFA, 
AVRDC 
  1.8.3 Inspection and 
certification  
  Ghana NR, UER GSIU MoFA May-Sept MoFA, 
AVRDC 
  1.8.4 Procurement, 
packaging and 
distribution of foundation 
seed 
  Ghana NR, UER Aliyu, Dogbe, Mashark SARI may MoFA, 
AVRDC 
  1.9 Monitoring & 
Evaluation activities 
  Ghana NR, UER, 
UWR 
Aliyu, Dogbe, 
Mashark, Entwire, 
Kanton, Saaka, 
Kombiok, Denwar, 
RDA(UER & NR) 
SARI/Afric
aRice, 
AVRDC, 
IITA 
Aug-Sept MoFA 
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3.6. Yield gap survey 
Visit No. Activity  Principal Investigator(s) 
Responsible for reporting 
Time 
1 Interview & observation and measurement  data 
collection 
Agronomist, Technician, Extension Officer, Weed 
Scientist, Soil Scientist, Sociologist (SARI); K. Saito 
(AfricaRice) 
May-June 
Data collection through observations and 
sampling; data collection of crop management 
practices-weed, fertilizer and water management, 
soil sampling 
 Data collection:  Farmer activity sheet  e.g. land 
preparation, etc. 
2  Data collection on farmer activity sheet (2,3) 
Data collection during follow up visit before 
harvest - through observation e.g. insects pests, 
diseases, growth stage, canopy cover, etc. 
Agronomist, Extension Officer, Weed Scientist, Soil 
Scientist, Technician, Social Scientist (SARI); K. Saito 
(AfricaRice) 
July 
3 Same as  visit  2 Agronomist, Crop Protectionist, Extension Officer, Weed 
Scientist, Technician (SARI); K. Saito (AfricaRice) 
August 
4 Same as in  visits 2 and 3 Agronomist, Crop Protectionist, Extension Officer, Weed 
Scientist, Technician (SARI); K. Saito (AfricaRice) 
August 
5 Same as in  visits 2 and 3 Agronomist, Crop Protectionist, Extension Officer, Weed 
Scientist, Technician (SARI); K. Saito (AfricaRice) 
August-
September 
6 Activities  in 2 and 3 + 
Yield assessment, DC at harvest  through 
interview, observation and  sampling –data from 
yield and farmer plots- canopy cover, weed  
Agronomist, Crop Protectionist, Extension Officer, Weed 
Scientist, Technician (SARI); K. Saito (AfricaRice) 
September 
         7 Follow up interview in yield gap. Causes of sub 
optimal  crop management practices 
Agronomist, Weed Scientist, Sociologist, Extension 
Officer, Technician (SARI); K. Saito (AfricaRice) 
 
 
